

Oil & Gas Industry Case Study

International Energy Firm

Industry: Oil & Gas

Background:

- Client wanted to build an integrated activity plan from contractors Primavera data
- Originally planned to integrate with Excel
- Progressed to integration of XER extracts from contractor plans

Challenges:

- Client was undertaking process of manually changing contractor data to match their own data
- Naming of resources in contractor plans was different from client's own - the contractor had data in 20 projects and had to host this in just three.
- Structure was also different - Legare could update this using the mapping system.
- Extended time periods taken on existing systems to import data

Solution:

- Replaced need for global changes
- Mapping capability meant that codes were cross-referenced and transformed into P6 with Legare

Result:

- Considerable time savings on data importation
- Saved planner one day per week
- Integrated activity plan was achieved
- Training and implementation was completed within one day.

