

Industry: **Oil & Gas – Australia**

Background:

- PTTEP had to build an integrated plan that would include both planned and reactive maintenance work orders
- Client had to forecast the labour requirements for planned maintenance over a number of years

Challenges:

- The client had a requirement to build an integrated plan, between Maximo and P6
- Strict timescale, finance and resource constraints.

Solution:

- Legare was selected, after the client considered alternative approaches, including: bespoke, in-house and packaged application.
- Legare was recommended by consultants, as it was cost-effective and had a quicker implementation time.
- Collabro provided expertise and significant support to our client's embryonic implementation team.

Result:

- After considering alternatives PTTEP saw Legare as the preferred and most cost-effective option.
- Saved planner one day per week.
- Integrated activity plan was achieved.
- Training and implementation was completed within a practical timescale.

