

Industry: **Utilities**

Background:

- Central PMO team supporting the capital delivery of 100s of projects with time pressures for end of month programme updates and reporting.

Challenges:

- Co-ordination of people and clarify of data inputs caused severe delays to end of month standard reporting
- Various manual processes involved in updating the Primavera P6 programmes with time and cost implications

Solution:

- Used Legare to automate programme update process from the project and contract managers
- Automate the upload of bucket loaded cost profiles from the project and contract managers

Result:

- Time and cost savings measurable, 20% saving in time and cost for each planner per month
- Removed manual process
- Improved data quality resulting in improved programme analysis and reporting
- Training and implementation was completed within two days.

